

Communication

Date	30 September 2026
Team ID	SWTID-2026-3750
Project Name	ComicCraftAI
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack	Dev Team	Synchronize tasks
2	Progress Update	Weekly	MS Teams	PM, Dev Team, Lead	Review goals, re-plan
3	Issue/Bug Discussion	As Needed	Slack	Dev, QA Lead	Immediate fix
4	Stakeholder Review	Bi-Weekly	MS Teams	All Stakeholders	Validate deliverables
5	Final Demo Rehearsal	Once	Video Conf	All, Client Rep	Ensure smooth delivery
6	User Feedback Session	Monthly	Survey/Email	Product Owner	Refine backlog

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Conflicting stakeholder feedback	Implemented a prioritization matrix with stakeholders.
2	Information Silos in team	Adopted centralized documentation in Confluence.
3	Delayed client approvals	Established a clearer sign-off process with SLAs.