

Initial Project Planning Template

Date	30 September 2026
Team ID	SWTID-2026-3750
Project Name	ComicCraftAI
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for ComicCraftAI by entering my email and password.	2	High	SANTHOSH T PRATHAP M ELAVARASAN V THAYANITHI K VARSHINI S	01/09/2026	07/09/2026
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email after registering for ComicCraftAI.	1	High	SANTHOSH T PRATHAP M ELAVARASAN V THAYANITHI K VARSHINI S	01/09/2026	07/09/2026
Sprint-2	Comic Creation	USN-3	As a user, I can enter my story or idea to create a comic.	2	High	SANTHOSH T PRATHAP M ELAVARASAN V THAYANITHI K VARSHINI S	08/09/2026	14/09/2026
Sprint-1	Login	USN-4	As a user, I can log into ComicCraftAI using my email and password.	1	High	SANTHOSH T PRATHAP M ELAVARASAN V THAYANITHI K VARSHINI S	01/09/2026	07/09/2026
Sprint-1	AI Comic Generation	USN-5	As a user, I can convert my story into comic-style visual content using AI.	3	High	SANTHOSH T PRATHAP M ELAVARASAN V THAYANITHI K VARSHINI S	01/09/2026	07/09/2026