

Scalability & Future Plan

Date	30 September 2026
Team ID	SWTID-2026-9357
Project Name	ComicCraftAI
Maximum Marks	1 Mark

Scalability & Future Plan:

This document outlines how the current project solution can be scaled to handle larger user bases, increased data loads, or extended features in the future. It also captures the team's roadmap for enhancing and evolving the project beyond its current state.

Current System Limitations:

S.No	Limitation	Impact	Priority
1	AI API dependency	Requires internet/API access	High
2	Image generation may take time	Slower response for users	Medium
3	Currently local/development setup	Limited public accessibility	Medium

Scalability Plan:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Limited users	Cloud deployment and scalable server
2	Data Storage	Local/project storage	Cloud-based storage
3	Performance	Suitable for current usage	Optimize API and image generation
4	Security	Basic configuration	Add secure API key and authentication

Future Roadmap:

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
-------	-------------------------------	-----------------	-----------------

Future Roadmap - ComicCraftAI

Date	30 September 2026
Team ID	SWTID-2026-9357
Project Name	ComicCraftAI
Maximum Marks	2 Marks

Future Roadmap:
This roadmap outlines the planned enhancements and future development phases for ComicCraftAI to improve functionality, scalability, and user experience.

Phase	Planned Feature	Target Timeline	Expected Impact
Phase 1	Cloud Deployment	Short Term (1-2 months)	Public accessibility - Deploy on AWS/Vercel for global access
Phase 2	User Authentication	Short Term (2-3 months)	Secure user access - JWT based login, user profiles, saved comics
Phase 3	Advanced AI Comic Generation	Medium Term (3-6 months)	More creative comic outputs - Fine-tuned models, better character consistency, multi-style
Phase 4	Mobile Application	Long Term (6-12 months)	Easy access on mobile devices - React Native app for iOS & Android with offline support

Additional Notes:

- Phase 1 will focus on CI/CD pipeline setup and cloud infrastructure.
- Phase 2 will include social login (Google, GitHub) and user dashboard.
- Phase 3 will integrate GPT-4 for story enhancement and better prompt engineering.
- Phase 4 will provide push notifications, offline comic reading, and mobile-optimized editor.

Overall Goal: To make ComicCraftAI a complete end-to-end platform for AI-powered comic creation accessible to everyone from kids to professional artists.